
CTS Disaster Recovery Initiative 

Background 

 CTS has two primary DR locations: 

o Mainframe DR currently with SunGard in Pennsylvania. 

o CTS and several other agencies have DR infrastructure with Tier Point near Spokane.  

There is a master contract with TierPoint, but each agency has a separate Statement of 

Work that defines the services provided. 

o CTS also has some distributed infrastructure at our Spokane node site that would be 

used for DR, but it is not considered to be a primary DR location. 

 

 Master contract with TierPoint expires March 2014 

o The master contract cannot be extended again.  However, the contract allows individual 

statements of work to extend up to one year beyond expiration of the contract. 

 

 CTS launched an initiative to explore alternatives for a DR facility 

o Team assembled to identify requirements and site selection criteria (industry standards) 

o Gathered requirements from current DR customers 

o Contacted other government entities to explore options for sharing space 

o Assessed alternatives 

Findings 

o Eastern Washington is the most practical location.  Other locations outside of WA are either not 

accessible enough or do not meet site selection requirements, such as seismic stability. 
o No other government-owned facilities in Eastern Washington could meet the requirements.  

Yakima County, Union Gap (DOL) and Eastern University were close, but either did not have 

room for expansion or did not meet network or redundancy requirements. 
o The CTS node site in Spokane is not a suitable long term DR facility. 

Recommendations 

o CTS should conduct a procurement for commercial data center space in Eastern Washington. 

o To provide time for procurement, CTS should enter into a new Statement of Work that will 

extend the CTS presence at TierPoint until March 2015. (In progress) 

o Other agencies using TierPoint should also consider extending their statements of work. 

Next Steps 

o Assign a project lead and formalize the project 


